

AI FAQ ASSISTANT API

- **Project Title:** "Ai Faq Assistant Api"
- **Team ID:** NM2025TMID38548
- **Team Leader:** M. Divya sree
- **Mail id:** sreed1347@gmail.com [Coder]
- **Team Members:**
 - NAME: M.Anusree
 - MAILID: anusreemuruganandham2007@gmail.com [Coder]
 - NAME: N.Deepika
 - MAIL ID: deepikapooja2728@gmail.com [Editing]
 - NAME: M.Dhivya sree
 - MAIL ID: dhivyaaleela30@gmail.com [Documenter]
 - NAME: A.Ambeeleswari
 - MAIL ID: ambeeleswari14@gmail.com [Documenter]

PROJECT PLANNING PHASE

(AI FAQ ASSISTANT API)

The **Project Planning Phase** defines the activities, resources, technologies, schedule, and responsibilities required to successfully develop the AI FAQ Assistant API. Proper planning helps in completing the project systematically and within the expected time.

1. Project Objectives

The main objective is to develop an AI-based FAQ Assistant API that can understand user questions and provide relevant answers. The system should also support user authentication, FAQ management, and secure API communication.

2. Technology Planning

The project uses suitable technologies for developing the application.

- **Frontend:** React.js

- **Backend:** Node.js and Express.js
- **Database:** MongoDB
- **Programming Language:** JavaScript
- **AI Integration:** AI/NLP service
- **Development Tool:** Visual Studio Code
- **Version Control:** Git and GitHub
- **API Testing:** Postman

3. Project Activities

The project is planned through the following activities:

1. **Requirement Analysis** – Identify user requirements and system features.
2. **Project Design** – Design the system architecture, database, and API structure.
3. **Development** – Develop the frontend, backend, database, and AI functionality.
4. **API Integration** – Connect the AI service and create required API endpoints.
5. **Testing** – Test API requests, responses, authentication, and error handling.
6. **Documentation** – Prepare technical documentation and project reports.
7. **Deployment** – Deploy the completed application for practical use.

4. Resource Planning

The required resources include a computer system, internet connection, development software, database server, programming tools, and AI API services. Human resources include developers responsible for frontend, backend, database, AI integration, testing, and documentation.

5. Time Planning

The project is divided into different stages to ensure timely completion. Requirement analysis and planning are completed first, followed by system design and development. Testing and debugging are performed after development, followed by documentation and deployment.

6. Risk Planning

Possible risks include API errors, incorrect AI responses, database connection problems, authentication issues, and unexpected software errors. These risks can be reduced through proper validation, regular testing, error handling, secure authentication, and backup of important project data.

Conclusion

The Project Planning Phase provides a clear roadmap for developing the **AI FAQ Assistant API**. Proper planning of objectives, technologies, activities, resources, time, and risks helps the development process remain organized and efficient. It also provides a strong foundation for the successful implementation and completion of the project.